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Lista de tareas

SGME Gantt Project
10/03/06-1/01/09

Nombre Inicio i Hito % Recursos
F. Inicio 10/03/06 4/04/06 false 100
F. Pruebas Arq. 4/04/06 30/05/06 false 100
F. Elaboracion 30/05/06 7/02/08 false 93
It. 1 30/05/06 1/08/06 false 100
It. 2 1/08/06 5/11/06 false 100

Etapa Oscura 5/11/06 30/08/07 false 100
It. 5 30/08/07 4/11/07 false 100
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It. 6 4/11/07 30/11/07 false 100

It. 7 30/11/07 8/01/08 false 100

It. 8 8/01/08 25/01/08 false O
Terminar Nucleo 25/01/08 7/02/08 false O
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F. Construccion 7/02/08 4/10/08 false O
F. Transicion 4/10/08 24/10/08 false O
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Lista de recursos

Nombre Funcion Teléfono
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Diagrama de Gantt
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Diagrama de recursos
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